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EMS DocID 2330153
POLREP #39
AINSWORTH SITE
3200 E. BIDDLE STREET
BALTIMORE, MARYLAND 21213
ATTN: GREGG CRYSTALL AND JOHN RILEY
I. SITUATION: (AS OF 1500 HOURS SATURDAY, APRIL 29, 1995)
A. OSC GUARNI ON-SITE TO COORDINATE REMOVAL RESPONSE
OPERATIONS.
B. PERSONNEL ON-SCENE: EPA - 1
TAT - 3
ERCS -12
C. ERCS CONTINUE TO PROVIDE SITE SECURITY DURING ALL
NON-WORKING HOURS (WORK SHIFT: 0600-1830).
D. ESTIMATED COSTS: COSTS TO DATE
04/29/95 CEILING
EPA DIRECT $ 25,292 $ 63,500
EPA INDIRECT $ 40, 256 $ 76,000
ERCS $ 472,466 $1,350,000
TAT S 73,455 $ 101,000
USCG $ 33,190 $ 34,500
UNALLOCATED $ 330,000
TOTAL $ 644,659 $1,955,000
II. ACTIONS TAKEN

A.

ERCS COMPLETED DRUM OVERPACKING OPERATIONS IN THE
BASEMENT. OVERPACKED DRUMS HAVE BEEN STAGED IN THE
BULKING/STAGING ROOM FOR FUTURE DISPOSAL.

ERCS PUMPED WATER FROM TANK FARM CONTAINMENT AREA
INTO T-137 FOR STORAGE AND FUTURE DISPOSAL.

ERCS CUT OFF THE BASE OF T-017 IN ORDER TO LOWER
DRUMS FOR OVERPACKING FROM THE SECOND FLOOR TO THE
FIRST FLOOR; SECOND FLOOR DRUMS WERE LOWERED TO THE
FIRST FLOOR USING A CHAIN HOIST.

BETHLEHEM APPARATUS CO. (HELLERTOWN, PA) ONSITE TO
PICK UP MERCURY CONTAINERS; MATERIAL WAS SHIPPED
FOR RECYCLING.

ERCS BEGAN CONSOLIDATING MATERIALS FROM TANKS IN
THE TANK FARM AREA INTO T-136; CONTENTS OF T-138
WERE PUMPED THIS DATE, LEAVING T-140 AND T-141. 1IN
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ADDITION, PROCESS LINES ASSOCIATED WITH THESE TANKS
ARE ALSO BEING PUMPED AND CONSOLIDATED. THESE
MATERIALS ARE SCHEDULED FOR DISPOSAL BY FUELS
BLENDING.

F. TAT CONDUCTED CONTINUOUS AIR MONITORING DURING
OVERPACKING/STAGING OPERATIONS.

G. ERCS CHEMIST CONTINUED UPDATING DRUM LOG AND WASTE
STREAMING THE TANK/VAT SAMPLES FOR FUTURE DISPOSAL.

H. ENFORCEMENT OSC GLEN LAPSLEY SPOKE WITH MR. PETER
AINSWORTH SMITH (OWNER) REGARDING ARRANGEMENTS FOR
MANUFACTURERS TO RECLAIM MATERIALS FROM THE SITE;
MR. SMITH INDICATED THAT HE AGREED WITH EPA THAT
THIS ACTION IS ADVANTAGEOUS TO THE COMPLETION OF
THE CLEANUP OF THE SITE AND THAT HE HAD NO
OBJECTIONS.

III. FUTURE ACTIONS

A. TAT TO CONTINUE CONTINUOUS AIR MONITORING DURING
HOT ZONE OPERATIONS. DAILY WORK ZONE AREA
MONITORING FOR MERCURY VAPOR TO CONTINUE.

B. ERCS TO CONTINUE TO RESEARCH DRUM LOGS 1IN
PREPARATION FOR DRUM CONSOLIDATION OPERATIONS. IN
ADDITION, TANKS, VATS, AND PROCESS LINES TO BE
ADDRESSED.

C. ERCS TO PUMP LIQUIDS FROM TANK FARM ABOVE-GROUND
STORAGE TANKS INTO T-136; BULKED LIQUIDS TO BE
TRANSPORTED OFF-SITE FOR FUELS BLENDING.

D. RM TO CONTINUE COORDINATING TRANSPORTATION AND
DISPOSAL ARRANGEMENTS.

E. OSC TO CONTINUE TO COORDINATE ACTIVITIES WITH
LOCAL, STATE, AND FEDERAL AGENCIES.
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ROBERT GUARNI, OSC
U.S. EPA REGION III
PHILADELPHIA, PA





